
USA ENGINEER DISTRICT, MCGUIRE RES OFC
2404 TUSKEGEE AIRMAN AVE
MCGUIRE AFB NJ 08641

W16ROE-4077-6848

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

AS PRESCRIBED IAW FAR 15.206, THIS SOLICITATION IS AMENDED AS FOLLOWS:

1.  TO INCORPORATE THE FOLLOWING CHANGES TO THE DRAWINGS AND SPECIFICATIONS (SEE SF30 CONTINUATION PAGE).

2.  ALL OTHER TERMS AND CONDITIONS SHALL REMAIN THE SAME AND UNCHANGED.

THIS AMENDMENT SHALL BE ATTACHED TO THE SPECIFICATIONS AND SHALL BE INCORPORATED THEREOF.

NOTE:  Bidders must acknowledge receipt of this amendment by the date specified in the solicitation (or as amended) by one of the following
 methods:  in the space provided on the SF1442, by separate letter,  or by telegram, or by signing block 15 below.  FAILURE TO
 ACKNOWLEDGE AMENDMENTS BY THE DATE AND TIME SPECIFIED MAY RESULT IN REJECTION OF YOUR BID IN ACCORDANCE WITH THE
 LATE BID, LATE MODIFICATIONS OF BIDS OR LATE WITHDRAWAL OF BIDS (FAR14.304).

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 25-Aug-2004

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W912DS-04-R-0018

X 9B. DATED (SEE ITEM 11)
23-Aug-2004

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, X is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0001

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

25-Aug-2004
CODE

USA  ENGINEER DISTRICT, NEW YORK
ATTN:CENAN-CT ROOM 1843  
26 FEDERAL PLAZA
NEW YORK NY 10278

W912DS 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE DACA51

FACILITY CODECODE

EMAIL:TEL:
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 0001 INFORMATION 
AMENDMENT 0001 TO THE BID SCHEDULE, DRAWINGS AND SPECIFICATIONS FOR Maintenance 
Training Facility, McGUIRE AFB, NEW JERSEY; W912DS-04-R-0018 

 
TO OFFERORS 
 
The following changes shall be made to the drawings and specifications. 
 
DRAWINGS 
 
The following drawings have been REVISED and REISSUED;  
 

Sheet Drawing Title 
Revision 
Number 

Date of 
Revision 

C-102 Demolition Plan 4 08/25/2004 
 
 
SPECIFICATIONS 
 
Section 00800, Special Contract Requirements; COMMENCEMENT, PROSECUTION AND 
COMPLETION OF WORK - DELETE paragraph 1.a (Amendment 2, W912DS-04-B-0007) in its entirety 
and REPLACE it with the following: 
 

“a.  The Contractor shall be required to (i) commence work under this contract within five 5 calendar 
days after the date the Contractor receives the notice to proceed, (ii) prosecute the work diligently, and 
(iii) following receipt by the Contractor of notice to proceed, complete the entire work ready for use not 
later than the number of calendar days or date set forth in the “SCHEDULE” below, except as specified in 
various landscaping sections (These seasonally affected actions necessary for landscaping will not 
operate to extend the performance time for the balance of the work.).  The time stated for completion 
shall include final cleanup of the premises; however it does not include the connection to demountable 
partitions per general notes on drawing A-700; these partitions shall be installed by Others and be ready 
for connection to building services not later than 30 calendar days after acceptance of the facility by the 
Government. 
 

SCHEDULE 

Item of Work Commencement  
Completion           
Time or Date  

Liquidated 
Damages 

BASE BID 
BASE BID  Construction of 

the MTF, 
complete. CLIN 
0001 and 0003 
of the bid 
schedule. 

After receipt of written 
notice to proceed. 

Not to exceed 450 
calendar days or sooner 
except for the TEPATS, 
room#123, and AMST, 
room #118, which shall 
completed as shown 
below. 

$8,686.00     

See notes #4 & 
#6 below. 
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 TEPATS, room 
#123 

After receipt of written 
notice to proceed. 

Room #123 shall be 
completed, on or before 
15 May 2005. See note 
#5, below. 

See note #6. 

 AMST, room 
#118 

After receipt of written 
notice to proceed. 

Room #118 shall be 
completed, on or before 
15 August 2005.  See 
note #5, below. 

See note #6. 

OPTIONAL BID ITEMS 

Item of Work Commencement  
Completion           
Time or Date  

Liquidated 
Damages 

OPTION #1 
and #2 

 CLIN 0004 and 
0005 of the bid 
schedule. 

  Not in contract. 

OPTION #3, 4 
and #5 

CLIN 006, 007 
and 008 
respectively of 
the bid 
schedule. 

If awarded, work may 
commence, 
immediately. 

See note #1 See notes #3, 
below. 

OPTION #6 CLIN 009 of the 
bid schedule. 

  Not in contract. 

OPTION #7 
and #8 

CLIN 010 and 
011 of the bid 
schedule. 

If awarded, work may 
commence, 
immediately. 

See note #1 See notes #3, 
below. 

OPTION #9 CLIN 012 of the 
bid schedule. 

  Not in contract. 

OPTIONS #10 
and #11 

CLIN 013 and 
014 of the bid 
schedule. 

If awarded, work may 
commence, 
immediately. 

See note #1 See notes #3, 
below. 

Notes: 
 

1. If any options are awarded, no additional time will be provided beyond that established, 450 
calendar days, for the base bid work. 

2. Not Used.   
3. Award of this option will not increase/decrease the liquidated damage amount beyond that 

established for the base bid. 
4. See paragraph 2d of section 00800 for liquidated damages assessed for “punch list” items. “ 
5. Room#118, AMST, and room #123, TEPATS, shall be complete, ready for Government 

use (Installation of training equipment and use by others) inclusive of: a) All finishes; b) 
Lighting and power, and; c) Government access (either temporary means or permanent 
pavement) to overhead door into rooms #118 and #123 via tractor trailer for delivery of 
equipment.  HVAC need not be operational.” 

6. Inability of the Contractor to complete these items of work on schedule may seriously 
affect his/her performance rating.”   

 
Section 00800, Special Contract Requirements, COMMENCEMENT, PROSECUTION AND 
COMPLETION OF WORK - DELETE paragraph 1.c (Amendment 2, W912DS-04-B-0007) in its entirety 
and REPLACE it with the following: 
 
“c.  The Contractor shall furnish all labor, materials, equipment, and services (except those furnished by 
the Government) for the following work: 

 
Construct a new Maintenance Training Facility (MTF) - A single story building of approximately 37,000 
gross square feet.  Building work includes concrete foundations and steel framing, a combination of brick 
masonry and precast concrete veneer erection, insulated glazing systems, standing seam metal roofing, 
interior finishes, HVAC, electrical, telecommunications and plumbing & fire protection systems and all 
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associated distribution systems.  The work includes, but is not specifically limited to, selective demolition 
of existing site utilities and demolition of building 2307 floor slab and foundation (All above grade 
elements of Building 2307 will be razed by others and all asbestos within the building removed by others; 
however, the contractor shall remain responsible under this contract for the removal of building 2307 floor 
slab and foundation.   
Demolition work specific to others includes: removal of existing HTHW service to building 2307 and its 
supports; sidewalks around the building perimeter and sidewalk leading from walk West Arnold Drive to 
main entrance; cut and capping of underground utility services at the most convenient location, i.e. the 
valve just off the main for the water line and the transformer feed for the power.  The then ‘abandoned in 
place’ utility services will remain for removal under this construction contract.  The Contractor is directed 
to the plans other sections of the specification and Appendices for further information and requirements).  
Building 2302, including it foundation will be removed and its utilities capped, by others.  New site work 
includes demolition (described above), site grading, storm water management, utilities, landscaping, 
walkways, parking and resurfacing of existing parking.” 
 
NOTE: 
 
Technical questions or comments shall be addressed to: 
 
Primary Contact 
 
Leroy Li,  212-264-4671   leroy.li@nan02.usace.army.mil 
 
Secondary Contact 
 
Stella Marco, 212-264-8393    stella.marco@nan02.usace.army.mil 
 
 
  
 
(End of Summary of Changes)  
 


